
AGENDA
NRC LICENSE RENEWAL MEETING WITH NEI

MAY 16, 2003

NRC Ucense Renewal Steering Committee and the NEI License Renewal Working
Group

A. Status of applications NEI Working 1:00 p.m. - 1:30
Group

(1) McGuire, 1 & 2, and Catawba, 1 & 2
(2) Peach Bottom, 2 & 3
(3) St. Lucie, 1 & 2
(4) Fort Calhoun
(5) H.B. Robinson, 2
(6) R.E. Ginna
(7) Virgil C. Summer
(8) Dresden, 2 & 3, and Quad Cities, 1 & 2

B. NEI reorganization and project management NEI 1:30 p.m. - 1:35

C. Lessons learned and license renewal NEI/NRC 1:35 p.m. - 2:00
guidance development

(1) Renewal application standardization
(2) Update of industry guidance NEI 95-10
(3) Interim staff guidance status
(4) Application review cost comparisons
(5) Generic Environmental Impact Statement

update and environmental issues

D. License renewal interest NRC 2:00 p.m. - 2:25

(1) Future renewal application submittals
(2) Limiting of renewal reviews

E. Public participation Members of 2:25 p.m. - 2:30

F. Summary

Break

II. NEI and NRC staff discussions

A. Limiting the number of applications
under review by the NRC

B. Public participation

C. Adjourn

the public

NRC

NRC/NEI

Members of
the public

p.m.

p.m.

p.m.

p.m.

p.m.

2:30 p.m. - 2:35 p.m.

2:35 n-m - 2:50 n-m-

2:50 p.m. - 3:55 p.m.

3:55 p.m. -4:00 p.m.

4:00 p.m.

Enclosure 2
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LR GEIS UPDATE PROJECT

Part 51 Rule Change Issued in 1996, Committed NRC to Update NUREG-1437, License
Renewal Generic Environmental Impact Statement (LR GEIS), on 10-year Cycle

Effort Initiated in FY-2003

* Publish Notice of Intent to Update the GEIS and Conduct Scoping (Target: June 2003)
* Conduct scoping meetings in each region (Target: July 2003)
* Issue Draft EIS (Target: 2005)
* Issue Final EIS and rule change, if needed (Target: 2006)

Goals Include

* Preserve stability and enhance effectiveness in environmental review area
* Early and active stakeholder involvement
* Establish criteria to consider changes
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1 North Anna 1,2 May-01 
2 Surry 1,2 May-01 
3 Catawba 1,2 Jun-01 *
4 McGuire 1,2 Jun-01 *
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' Application under review - NO HEARING (22 months)
Application under review - Opportunity for HEARING PENDING (30 months)

; Application under review - Opportunity for HEARING GRANTED (30 months)
J * Planned Applications - Schedule NO HEARING (22 months)

i i

Changes since Feb. 12, 2003 meeting:
1. Susquehanna submittal changed from 2QFY05 to 4QFY06 eliminafing

Projected Jan-06.
2. Unannouncedl Jun-05 changed to Entergy Plant Jul-05.
3. Projected Dec-05 changed to Entergy Plant Dec-05.
4. Removed Projected Feb-06 to add Entergy Plant Jul-06.
5. Dresden and Quad Cities changed to 22 month schedule.

Date: May 14,2003
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LRA Review Resources
* FY 2004 Resources Impacted by Unanticipated Reactive Efforts

- 486 Direct FTE

* Four Major Programs - 67%
- Reactor Oversight Program (Baseline and Reactives)
- Licensing
- License Renewals (All applications)
- New Reactor Licensing (Pre-application Reviews; Early Site Permits; Design

Certifications; Combined License)

* Options to Fund Reactive Efforts
- Reduce "Other" Program Resources

* Rulemaking 50%
* Topical Reports 50%
* Process Improvements 50%

- Reduce LRA Resources
* Limit Number of Applications Under Review to Eight

le



NRR Program Resources (FTE)

153 

Others Include:

Rulemaking/Risk-Informed Initiatives
Topical Reports
Events/Operating Experience
Training/Development
Industry Interface & Issue Resolution
Vulnerability Assessment
Research & Test Reactors

59\ 82 Process Improvement

International Activities

57

I U Licensing * License Renewal * Rx Oversight Program a New Reactors * OthersI

9`) May 03



Proiected Schedule of License Renewal Anolications Throuah FY06 with Cannina at 8 Annlications
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So Plant lanned Start I D elayLI.....1................~__
______ Submit Review mon.1QQ 30 4Q IQ2Q3Q 4 IIQ 2Q3 410 00011Q_

FY01
1 North Anna 1,2 May-01 ___

2 Surry 12 May-01
3 Catawba 1, 2 Jun-01 ___

4F McGuire 1,2 Jun-01
5 Peach Bottom2,3 Jul-01
FY02_
1 St. Lucie 1,2 Nov-01
2 Fort Calhoun Jan-02
3 Robinson 2 jun-02
4F Ginna Aug-02
5 Summer Aug-02
FY03_
1 Dresden 2,3 Jan-03
2~~ Quad Cities 1,2 Jan-03
3 Farley 1,2 Sep-03 ___

4 AN-2 Sep-03 ___

I-YU4
1 Nine Mile Pt. 1,2 Oct-03 Dec-03 2
2 D.C. Cook 1,2 Nov-03 May-04 6
3 Browns Ferry 1,2,3 Dec-03 Jul-04 7
4 Millstone 2,3 Jan-04 Jul-04 6
5 Unannouncedl1,2 Feb-04 Nov-04 9
16 Beaver Valley 1,2 iSep-04 Nov-04 2
FY05
1 Unannouncedl1 Oct-04 Jul-05 9
2 JBrunswick 1,2 Dec-04 Jul-05 7
3 IDavis-Besse Dec-04 Oct-05 10
4 Pilgrim JDec-04 Mar-06 15
5 Unannounced1 120 May-06 16

Unannouncedi1 Jun-05 May-06 1 1
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Application under review - NO HEARING (22 months)

IApplication under review - Opportunity for HEARING PENDING (30 months)
Application under review - Opportunity for HEARING GRANTED (30 months)qP lanned Applications - Schedule NO HEARING (22 months)

1 8Cap - Delay of Submittal

.,8 Cap -Delay ofCompletion
Changes:
Reflection of 8 cap.

Date: May 1, 2003

i- Yub

4

C003

I - I I I I I I I I I

I I

I
I

------- r____1I

1

I 0


